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Table A-1
99 Islands Hydro Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

99 Islands Hydro Station

Hydro Station
Hydroelectric Equipment & Facilities 1,255,000$           1,076,000$         -$                 -$                       2,331,000$           -$                       
BOP Buildings 8,000$                  9,000$                -$                 -$                       17,000$                -$                       
Roads 2,000$                  2,000$                -$                 -$                       4,000$                  -$                       
Debris -$                     -$                   5,000$              -$                       5,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 36,000$                  36,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (758,000)$              

Subtotal 1,265,000$           1,087,000$         6,000$              36,000$                  2,394,000$           (758,000)$              

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 223,000$                223,000$              -$                       
Universal Waste Disposal -$                     -$                   -$                 14,000$                  14,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 13,000$                  13,000$                -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 5,000$                    5,000$                  -$                       

Subtotal -$                     -$                   -$                 255,000$                255,000$              -$                       

99 Islands Hydro Station Subtotal 1,265,000$           1,087,000$         6,000$              291,000$                2,649,000$           (758,000)$              

TOTAL DECOM COST (CREDIT) 2,649,000$           (758,000)$              

PROJECT INDIRECTS (10%) 265,000$              

CONTINGENGY (20%) 530,000$              

INVENTORY ADJUSTMENT 48,000$                (5,000)$                  

TOTAL PROJECT COST (CREDIT) 3,492,000$           (763,000)$              

TOTAL NET PROJECT COST (CREDIT) 2,729,000$           
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Table A-2
Allen Generating Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Allen Generating Station

Unit 1
Asbestos Removal -$                      -$                    -$                  1,116,000$             1,116,000$           -$                       
Boiler 1,267,000$           1,233,000$         -$                  -$                        2,500,000$           -$                       
Steam Turbine & Building 505,000$              491,000$            -$                  -$                        996,000$              -$                       
Precipitators 328,000$              319,000$            -$                  -$                        647,000$              -$                       
Scrubber / FGD 241,000$              235,000$            -$                  -$                        476,000$              -$                       
Stacks 110,000$              107,000$            -$                  -$                        217,000$              -$                       
GSU & Foundation 53,000$                51,000$              -$                  -$                        104,000$              -$                       
On-site Concrete Crushing & Disposal -$                      -$                    60,000$            -$                        60,000$                -$                       
Debris -$                      -$                    80,000$            -$                        80,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (5,308,000)$           

Subtotal 2,504,000$           2,436,000$         140,000$          1,116,000$             6,196,000$           (5,308,000)$           

Unit 2
Asbestos Removal -$                      -$                    -$                  1,116,000$             1,116,000$           -$                       
Boiler 1,375,000$           1,338,000$         -$                  -$                        2,713,000$           -$                       
Steam Turbine & Building 505,000$              491,000$            -$                  -$                        996,000$              -$                       
Precipitator 328,000$              319,000$            -$                  -$                        647,000$              -$                       
Scrubber / FGD 241,000$              235,000$            -$                  -$                        476,000$              -$                       
Stacks 110,000$              107,000$            -$                  -$                        217,000$              -$                       
GSU & Foundation 41,000$                40,000$              -$                  -$                        81,000$                -$                       
On-site Concrete Crushing & Disposal -$                      -$                    60,000$            -$                        60,000$                -$                       
Debris -$                      -$                    83,000$            -$                        83,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (5,486,000)$           

Subtotal 2,600,000$           2,530,000$         143,000$          1,116,000$             6,389,000$           (5,486,000)$           

Unit 3
Asbestos Removal -$                      -$                    -$                  1,860,000$             1,860,000$           -$                       
Boiler 1,770,000$           1,723,000$         -$                  -$                        3,493,000$           -$                       
Steam Turbine & Building 632,000$              615,000$            -$                  -$                        1,247,000$           -$                       
Precipitator 459,000$              447,000$            -$                  -$                        906,000$              -$                       
Scrubber / FGD 322,000$              313,000$            -$                  -$                        635,000$              -$                       
Stacks 110,000$              107,000$            -$                  -$                        217,000$              -$                       
GSU & Foundation 48,000$                47,000$              -$                  -$                        95,000$                -$                       
On-site Concrete Crushing & Disposal -$                      -$                    72,000$            -$                        72,000$                -$                       
Debris -$                      -$                    90,000$            -$                        90,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (7,318,000)$           

Subtotal 3,341,000$           3,252,000$         162,000$          1,860,000$             8,615,000$           (7,318,000)$           

Unit 4
Asbestos Removal -$                      -$                    -$                  1,860,000$             1,860,000$           -$                       
Boiler 1,774,000$           1,727,000$         -$                  -$                        3,501,000$           -$                       
Steam Turbine & Building 632,000$              615,000$            -$                  -$                        1,247,000$           -$                       
Precipitator 459,000$              447,000$            -$                  -$                        906,000$              -$                       
Scrubber / FGD 322,000$              313,000$            -$                  -$                        635,000$              -$                       
Stacks 110,000$              107,000$            -$                  -$                        217,000$              -$                       
GSU & Foundation 46,000$                44,000$              -$                  -$                        90,000$                -$                       
On-site Concrete Crushing & Disposal -$                      -$                    72,000$            -$                        72,000$                -$                       
Debris -$                      -$                    93,000$            -$                        93,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (7,318,000)$           

Subtotal 3,343,000$           3,253,000$         165,000$          1,860,000$             8,621,000$           (7,318,000)$           

Unit 5
Asbestos Removal -$                      -$                    -$                  1,860,000$             1,860,000$           -$                       
Boiler 1,425,000$           1,387,000$         -$                  -$                        2,812,000$           -$                       
Steam Turbine & Building 636,000$              620,000$            -$                  -$                        1,256,000$           -$                       
Precipitator 459,000$              447,000$            -$                  -$                        906,000$              -$                       
Scrubber / FGD 322,000$              313,000$            -$                  -$                        635,000$              -$                       
Stacks 110,000$              107,000$            -$                  -$                        217,000$              -$                       
GSU & Foundation 43,000$                42,000$              -$                  -$                        85,000$                -$                       
On-site Concrete Crushing & Disposal -$                      -$                    72,000$            -$                        72,000$                -$                       
Debris -$                      -$                    89,000$            -$                        89,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (6,571,000)$           

Subtotal 2,995,000$           2,916,000$         161,000$          1,860,000$             7,932,000$           (6,571,000)$           

Handling
Coal Handling Facilites 933,000$              909,000$            -$                  -$                        1,842,000$           -$                       
Coal Storage Area Restoration -$                      -$                    -$                  3,334,000$             3,334,000$           -$                       
Limestone Handling Facilities 37,000$                36,000$              -$                  -$                        73,000$                -$                       
On-site Concrete Crushing & Disposal -$                      -$                    45,000$            -$                        45,000$                -$                       
Debris -$                      -$                    86,000$            -$                        86,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (664,000)$              

Subtotal 970,000$              945,000$            131,000$          3,334,000$             5,380,000$           (664,000)$              

Common
Cooling Water Intakes and Circulating Water Pumps 57,000$                56,000$              -$                  -$                        113,000$              -$                       
BOP Misc. 23,000$                22,000$              -$                  -$                        45,000$                -$                       
Roads 150,000$              146,000$            -$                  -$                        296,000$              -$                       
All BOP Buildings 379,000$              369,000$            -$                  -$                        748,000$              -$                       
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Fuel Equipment 33,000$                32,000$              -$                  -$                        65,000$                -$                       
All Other Tanks 231,000$              225,000$            -$                  -$                        456,000$              -$                       
Transformers & Foundation 21,000$                21,000$              -$                  -$                        42,000$                -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                  12,000$                  12,000$                -$                       
Plant Wash Down & Disposal -$                      -$                    -$                  58,000$                  58,000$                -$                       
Transformer Oil Disposal -$                      -$                    -$                  206,000$                206,000$              -$                       
Transformer Pad and Soil Removal -$                      -$                    -$                  70,000$                  70,000$                -$                       
Soil Remediation Beneath Fuel Oil Tank -$                      -$                    -$                  47,000$                  47,000$                -$                       
Ground Water Monitoring Wells -$                      -$                    -$                  24,000$                  24,000$                -$                       
Underground Storage Tank Remediation -$                      -$                    -$                  47,000$                  47,000$                -$                       
Fuel Oil Tank Cleaning -$                      -$                    -$                  11,000$                  11,000$                -$                       
Fuel Oil Line Flushing/Cleaning -$                      -$                    -$                  56,000$                  56,000$                -$                       
Pond and Basin Closure 357,000$              347,000$            -$                  652,000$                1,356,000$           -$                       
Plant Washdown & Materials Disposal -$                      -$                    -$                  58,000$                  58,000$                -$                       
Concrete Removal, Crushing, & Disposal -$                      -$                    70,000$            -$                        70,000$                -$                       
Grading & Seeding -$                      -$                    -$                  4,114,000$             4,114,000$           -$                       
Debris -$                      -$                    35,000$            -$                        35,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (855,000)$              

Subtotal 1,251,000$           1,218,000$         105,000$          5,355,000$             7,929,000$           (855,000)$              

Allen Generating Station Subtotal 17,004,000$         16,550,000$       1,007,000$       16,501,000$           51,062,000$         (33,520,000)$         

TOTAL DECOM COST (CREDIT) 51,062,000$         (33,520,000)$         

PROJECT INDIRECTS (10%) 5,106,000$           

CONTINGENGY (20%) 10,212,000$         

INVENTORY ADJUSTMENT 9,356,000$           (936,000)$              

TOTAL PROJECT COST (CREDIT) 75,736,000$         (34,456,000)$         

TOTAL NET PROJECT COST (CREDIT) 41,280,000$         
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Table A-3
Bad Creek

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Bad Creek

Pumped Storage
Pumped Storage Generating Equipment & Facilities 2,635,000$           2,128,000$         -$                 -$                       4,763,000$           -$                       
BOP Buildings 198,000$              236,000$            -$                 -$                       434,000$              -$                       
Roads 21,000$                25,000$              -$                 -$                       46,000$                -$                       
Debris -$                     -$                   151,000$          -$                       151,000$              -$                       
On Site Crushing -$                     -$                   16,000$            -$                       16,000$                -$                       
Grading & Seeding -$                     -$                   -$                 69,000$                  69,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (11,072,000)$         

Subtotal 2,854,000$           2,389,000$         167,000$          69,000$                  5,479,000$           (11,072,000)$         

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 897,000$                897,000$              -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 12,000$                  12,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 46,000$                  46,000$                -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 9,000$                    9,000$                  -$                       

Subtotal -$                     -$                   -$                 964,000$                964,000$              -$                       

Bad Creek Subtotal 2,854,000$           2,389,000$         167,000$          1,033,000$             6,443,000$           (11,072,000)$         

TOTAL DECOM COST (CREDIT) 6,443,000$           (11,072,000)$         

PROJECT INDIRECTS (10%) 644,000$              

CONTINGENGY (20%) 1,289,000$           

INVENTORY ADJUSTMENT 5,719,000$           (572,000)$              

TOTAL PROJECT COST (CREDIT) 14,095,000$         (11,644,000)$         

TOTAL NET PROJECT COST (CREDIT) 2,451,000$           
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Table A-4
Bear Creek

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Bear Creek

Hydro Station
Hydroelectric Equipment & Facilities 305,000$              297,000$            -$                 40,000$                  642,000$              -$                       
BOP Buildings 13,000$                15,000$              -$                 -$                       28,000$                -$                       
Roads 16,000$                19,000$              -$                 -$                       35,000$                -$                       
Debris -$                     -$                   10,000$            -$                       10,000$                -$                       
On Site Crushing -$                     -$                   1,000$              -$                       1,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 10,000$                  10,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (283,000)$              

Subtotal 334,000$              331,000$            11,000$            50,000$                  726,000$              (283,000)$              

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 23,000$                  23,000$                -$                       
Universal Waste Disposal -$                     -$                   -$                 12,000$                  12,000$                -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 3,000$                    3,000$                  -$                       

Subtotal -$                     -$                   -$                 38,000$                  38,000$                -$                       

Bear Creek Subtotal 334,000$              331,000$            11,000$            88,000$                  764,000$              (283,000)$              

TOTAL DECOM COST (CREDIT) 764,000$              (283,000)$              

PROJECT INDIRECTS (10%) 76,000$                

CONTINGENGY (20%) 153,000$              

TOTAL PROJECT COST (CREDIT) 993,000$              (283,000)$              

TOTAL NET PROJECT COST (CREDIT) 710,000$              
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Table A-5
Belews Creek

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Belews Creek

Unit 1
Asbestos Removal -$                      -$                    -$                  5,989,000$             5,989,000$           -$                       
Boiler 3,594,000$           3,498,000$         -$                  -$                        7,092,000$           -$                       
Steam Turbine & Building 2,093,000$           2,038,000$         -$                  -$                        4,131,000$           -$                       
Precipitators 1,069,000$           1,040,000$         -$                  -$                        2,109,000$           -$                       
SCR 1,322,000$           1,287,000$         -$                  -$                        2,609,000$           -$                       
Scrubber / FGD 688,000$              670,000$            -$                  -$                        1,358,000$           -$                       
Stacks 115,000$              112,000$            -$                  -$                        227,000$              -$                       
GSU & Foundation 80,000$                78,000$              -$                  -$                        158,000$              -$                       
On-site Concrete Crushing & Disposal -$                      -$                    265,000$          -$                        265,000$              -$                       
Debris -$                      -$                    60,000$            -$                        60,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (16,779,000)$         

Subtotal 8,961,000$           8,723,000$         325,000$          5,989,000$             23,998,000$         (16,779,000)$         

Unit 2
Asbestos Removal -$                      -$                    -$                  5,989,000$             5,989,000$           -$                       
Boiler 3,594,000$           3,498,000$         -$                  -$                        7,092,000$           -$                       
Steam Turbine & Building 2,093,000$           2,038,000$         -$                  -$                        4,131,000$           -$                       
Precipitator 1,069,000$           1,040,000$         -$                  -$                        2,109,000$           -$                       
SCR 1,322,000$           1,287,000$         -$                  -$                        2,609,000$           -$                       
Scrubber / FGD 688,000$              670,000$            -$                  -$                        1,358,000$           -$                       
Stacks 115,000$              112,000$            -$                  -$                        227,000$              -$                       
GSU & Foundation 80,000$                78,000$              -$                  -$                        158,000$              -$                       
On-site Concrete Crushing & Disposal -$                      -$                    265,000$          -$                        265,000$              -$                       
Debris -$                      -$                    60,000$            -$                        60,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (16,778,000)$         

Subtotal 8,961,000$           8,723,000$         325,000$          5,989,000$             23,998,000$         (16,778,000)$         

Handling
Coal Handling Facilites 1,038,000$           1,011,000$         -$                  -$                        2,049,000$           -$                       
Coal Storage Area Restoration -$                      -$                    -$                  3,227,000$             3,227,000$           -$                       
Limestone Handling Facilities 178,000$              174,000$            -$                  -$                        352,000$              -$                       
On-site Concrete Crushing & Disposal -$                      -$                    54,000$            -$                        54,000$                -$                       
Debris -$                      -$                    101,000$          -$                        101,000$              -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (912,000)$              

Subtotal 1,216,000$           1,185,000$         155,000$          3,227,000$             5,783,000$           (912,000)$              

Common
Cooling Water Intakes and Circulating Water Pumps 91,000$                89,000$              -$                  -$                        180,000$              -$                       
Roads 182,000$              177,000$            -$                  -$                        359,000$              -$                       
All BOP Buildings 552,000$              538,000$            -$                  -$                        1,090,000$           -$                       
Fuel Equipment 63,000$                61,000$              -$                  -$                        124,000$              -$                       
All Other Tanks 207,000$              201,000$            -$                  -$                        408,000$              -$                       
Transformers & Foundation 73,000$                71,000$              -$                  -$                        144,000$              -$                       
Refractory -$                      -$                    -$                  14,000$                  14,000$                -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                  14,000$                  14,000$                -$                       
Plant Wash Down & Disposal -$                      -$                    -$                  59,000$                  59,000$                -$                       
Transformer Oil Disposal -$                      -$                    -$                  271,000$                271,000$              -$                       
Transformer Pad and Soil Removal -$                      -$                    -$                  18,000$                  18,000$                -$                       
Soil Remediation Beneath Fuel Oil Tank -$                      -$                    -$                  39,000$                  39,000$                -$                       
Fuel Oil Tank Cleaning -$                      -$                    -$                  17,000$                  17,000$                -$                       
Fuel Oil Line Flushing/Cleaning -$                      -$                    -$                  30,000$                  30,000$                -$                       
Pond Closure -$                      -$                    -$                  1,962,000$             1,962,000$           -$                       
Well Removal -$                      -$                    -$                  32,000$                  32,000$                -$                       
Underground Storage Tank Remediation -$                      -$                    -$                  7,000$                    7,000$                  -$                       
Concrete Removal, Crushing, & Disposal -$                      -$                    46,000$            -$                        46,000$                -$                       
Grading & Seeding -$                      -$                    -$                  4,051,000$             4,051,000$           -$                       
Debris -$                      -$                    6,000$              -$                        6,000$                  -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (1,345,000)$           

Subtotal 1,168,000$           1,137,000$         52,000$            6,514,000$             8,871,000$           (1,345,000)$           

Belews Creek Subtotal 20,306,000$         19,768,000$       857,000$          21,719,000$           62,650,000$         (35,814,000)$         

TOTAL DECOM COST (CREDIT) 62,650,000$         (35,814,000)$         

PROJECT INDIRECTS (10%) 6,265,000$           

CONTINGENGY (20%) 12,530,000$         

INVENTORY ADJUSTMENT 33,156,000$         (3,316,000)$           

TOTAL PROJECT COST (CREDIT) 114,601,000$       (39,130,000)$         

TOTAL NET PROJECT COST (CREDIT) 75,471,000$         
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Table A-6
Bridgewater

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Bridgewater

Hydro Station
Hydroelectric Equipment & Facilities 677,000$              628,000$            -$                 47,000$                  1,352,000$           -$                       
BOP Buildings 109,000$              130,000$            -$                 -$                       239,000$              -$                       
Roads 12,000$                14,000$              -$                 -$                       26,000$                -$                       
Debris -$                     -$                   36,000$            -$                       36,000$                -$                       
On Site Crushing -$                     -$                   8,000$              -$                       8,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 66,000$                  66,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (799,000)$              

Subtotal 798,000$              772,000$            44,000$            113,000$                1,727,000$           (799,000)$              

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 201,000$                201,000$              -$                       
Universal Waste Disposal -$                     -$                   -$                 13,000$                  13,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 9,000$                    9,000$                  -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 4,000$                    4,000$                  -$                       

Subtotal -$                     -$                   -$                 227,000$                227,000$              -$                       

Bridgewater Subtotal 798,000$              772,000$            44,000$            340,000$                1,954,000$           (799,000)$              

TOTAL DECOM COST (CREDIT) 1,954,000$           (799,000)$              

PROJECT INDIRECTS (10%) 195,000$              

CONTINGENGY (20%) 391,000$              

INVENTORY ADJUSTMENT 92,000$                (9,000)$                  

TOTAL PROJECT COST (CREDIT) 2,632,000$           (808,000)$              

TOTAL NET PROJECT COST (CREDIT) 1,824,000$           
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Table A-7
Buck Steam Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Buck Steam Station

Unit 1
Aux Boiler 38,000$                36,000$              -$                  -$                        74,000$                -$                       
CTGs and HRSGs 2,085,000$           1,973,000$         -$                  -$                        4,058,000$           -$                       
Steam Turbine & Building 906,000$              858,000$            -$                  -$                        1,764,000$           -$                       
SCR 60,000$                57,000$              -$                  -$                        117,000$              -$                       
Cooling Towers & Basin 327,000$              310,000$            -$                  -$                        637,000$              -$                       
Stacks 72,000$                69,000$              -$                  -$                        141,000$              -$                       
GSU, Electrical & Foundation 171,000$              162,000$            -$                  -$                        333,000$              -$                       
On-site Concrete Crushing & Disposal -$                      -$                    122,000$          -$                        122,000$              -$                       
Debris -$                      -$                    22,000$            -$                        22,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (7,918,000)$           

Subtotal 3,659,000$           3,465,000$         144,000$          -$                        7,268,000$           (7,918,000)$           

Common
Cooling Water Intakes and Circulating Water Pumps 114,000$              108,000$            -$                  303,000$                525,000$              -$                       
BOP Misc. 10,000$                10,000$              -$                  -$                        20,000$                -$                       
Roads 47,000$                45,000$              -$                  -$                        92,000$                -$                       
All BOP Buildings 88,000$                84,000$              -$                  -$                        172,000$              -$                       
All Other Tanks 626,000$              593,000$            -$                  -$                        1,219,000$           -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                  25,000$                  25,000$                -$                       
Transformer Oil Disposal -$                      -$                    -$                  119,000$                119,000$              -$                       
Transformer Pad and Soil Removal -$                      -$                    -$                  65,000$                  65,000$                -$                       
Soil Remediation Beneath Fuel Tank -$                      -$                    -$                  11,000$                  11,000$                -$                       
Fuel Tank Cleaning -$                      -$                    -$                  1,000$                    1,000$                  -$                       
Fuel Line Flushing/Cleaning -$                      -$                    -$                  7,000$                    7,000$                  -$                       
Well Closure -$                      -$                    -$                  44,000$                  44,000$                -$                       
Concrete Removal, Crushing, & Disposal -$                      -$                    53,000$            -$                        53,000$                -$                       
Grading & Seeding -$                      -$                    -$                  641,000$                641,000$              -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (455,000)$              

Subtotal 885,000$              840,000$            53,000$            1,216,000$             2,994,000$           (455,000)$              

Buck Steam Station Subtotal 4,544,000$           4,305,000$         197,000$          1,216,000$             10,262,000$         (8,373,000)$           

TOTAL DECOM COST (CREDIT) 10,262,000$         (8,373,000)$           

PROJECT INDIRECTS (10%) 1,026,000$           

CONTINGENGY (20%) 2,052,000$           

INVENTORY ADJUSTMENT 8,219,000$           (821,900)$              

TOTAL PROJECT COST (CREDIT) 21,559,000$         (9,194,900)$           

TOTAL NET PROJECT COST (CREDIT) 12,364,100$         
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Table A-8
Cedar Cliff

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Cedar Cliff

Hydro Station
Demolition 425,000$              445,000$            -$                 78,000$                  948,000$              -$                       
BOP Buildings 4,000$                  5,000$                -$                 -$                       9,000$                  -$                       
Debris -$                     -$                   6,000$              -$                       6,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 17,000$                  17,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (308,000)$              

Subtotal 429,000$              450,000$            6,000$              95,000$                  980,000$              (308,000)$              

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 27,000$                  27,000$                -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 12,000$                  12,000$                -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 3,000$                    3,000$                  -$                       

Subtotal -$                     -$                   -$                 42,000$                  42,000$                -$                       

Cedar Cliff Subtotal 429,000$              450,000$            6,000$              137,000$                1,022,000$           (308,000)$              

TOTAL DECOM COST (CREDIT) 1,022,000$           (308,000)$              

PROJECT INDIRECTS (10%) 102,000$              

CONTINGENGY (20%) 204,000$              

TOTAL PROJECT COST (CREDIT) 1,328,000$           (308,000)$              

TOTAL NET PROJECT COST (CREDIT) 1,020,000$           
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Table A-9
Cedar Creek

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Cedar Creek

Hydro Station
Hydroelectric Equipment & Facilities 725,000$              643,000$            -$                  -$                       1,368,000$           -$                       
BOP Buildings 8,000$                  9,000$                -$                  -$                       17,000$                -$                       
Roads 2,000$                  2,000$                -$                  -$                       4,000$                  -$                       
Debris -$                      -$                    6,000$              -$                       6,000$                  -$                       
On Site Crushing -$                      -$                    1,000$              -$                       1,000$                  -$                       
Grading & Seeding -$                      -$                    -$                  79,000$                  79,000$                -$                       
Scrap -$                      -$                    -$                  -$                       -$                      (945,000)$              

Subtotal 735,000$              654,000$            7,000$              79,000$                  1,475,000$           (945,000)$              

Facilities Environmental
Asbestos Removal -$                      -$                    -$                  180,000$                180,000$              -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                  13,000$                  13,000$                -$                       
Transformer Oil Disposal -$                      -$                    -$                  11,000$                  11,000$                -$                       
Transformer Pad and Soil Removal -$                      -$                    -$                  6,000$                    6,000$                  -$                       

Subtotal -$                      -$                    -$                  210,000$                210,000$              -$                       

Cedar Creek Subtotal 735,000$              654,000$            7,000$              289,000$                1,685,000$           (945,000)$              

TOTAL DECOM COST (CREDIT) 1,685,000$           (945,000)$              

PROJECT INDIRECTS (10%) 169,000$              

CONTINGENGY (20%) 337,000$              

INVENTORY ADJUSTMENT 107,000$              (11,000)$                

TOTAL PROJECT COST (CREDIT) 2,298,000$           (956,000)$              

TOTAL NET PROJECT COST (CREDIT) 1,342,000$           
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Table A-10
Clemson CHP

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Clemson CHP

Unit 1
CTGs and HRSGs 110,000$              107,000$            -$                  -$                        217,000$              -$                       
Stacks 35,000$                34,000$              -$                  -$                        69,000$                -$                       
On-site Concrete Crushing & Disposal -$                      -$                    3,000$              -$                        3,000$                  -$                       
Debris -$                      -$                    1,000$              -$                        1,000$                  -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (348,000)$              

Subtotal 145,000$              141,000$            4,000$              -$                        290,000$              (348,000)$              

Common
Roads 7,000$                  7,000$                -$                  -$                        14,000$                -$                       
All BOP Buildings 90,000$                88,000$              -$                  -$                        178,000$              -$                       
Transformers & Foundation 5,000$                  5,000$                -$                  -$                        10,000$                -$                       
Concrete Removal, Crushing, & Disposal -$                      -$                    5,000$              -$                        5,000$                  -$                       
Grading & Seeding -$                      -$                    -$                  53,000$                  53,000$                -$                       
Debris -$                      -$                    3,000$              -$                        3,000$                  -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (80,000)$                

Subtotal 102,000$              100,000$            8,000$              53,000$                  263,000$              (80,000)$                

Clemson CHP Subtotal 247,000$              241,000$            12,000$            53,000$                  553,000$              (428,000)$              

TOTAL DECOM COST (CREDIT) 553,000$              (428,000)$              

PROJECT INDIRECTS (10%) 55,000$                

CONTINGENGY (20%) 111,000$              

INVENTORY ADJUSTMENT 357,000$              (35,700)$                

TOTAL PROJECT COST (CREDIT) 1,076,000$           (463,700)$              

TOTAL NET PROJECT COST (CREDIT) 612,300$              
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Table A-11
Cliffside

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Cliffside

Unit 5
Asbestos Removal -$                      -$                    -$                  5,934,000$             5,934,000$           -$                       
Boiler 4,089,000$           3,980,000$         -$                  -$                        8,069,000$           -$                       
Steam Turbine & Building 1,388,000$           1,351,000$         -$                  -$                        2,739,000$           -$                       
Precipitators 543,000$              529,000$            -$                  -$                        1,072,000$           -$                       
SCR 738,000$              719,000$            -$                  -$                        1,457,000$           -$                       
Scrubber / FGD 692,000$              674,000$            -$                  -$                        1,366,000$           -$                       
Cooling Towers & Basin 423,000$              412,000$            -$                  -$                        835,000$              -$                       
Stacks 75,000$                73,000$              -$                  -$                        148,000$              -$                       
Cooling Water Intakes and Circulating Water Pumps 512,000$              498,000$            -$                  830,000$                1,840,000$           -$                       
GSU & Foundation 84,000$                82,000$              -$                  -$                        166,000$              -$                       
On-site Concrete Crushing & Disposal -$                      -$                    216,000$          -$                        216,000$              -$                       
Debris -$                      -$                    65,000$            -$                        65,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (14,043,000)$         

Subtotal 8,544,000$           8,318,000$         281,000$          6,764,000$             23,907,000$         (14,043,000)$         

Unit 6
Boiler 4,901,000$           4,771,000$         -$                  -$                        9,672,000$           -$                       
Steam Turbine & Building 1,617,000$           1,574,000$         -$                  -$                        3,191,000$           -$                       
Precipitator 718,000$              699,000$            -$                  -$                        1,417,000$           -$                       
SCR 895,000$              872,000$            -$                  -$                        1,767,000$           -$                       
Scrubber / FGD 1,138,000$           1,108,000$         -$                  -$                        2,246,000$           -$                       
Baghouse 294,000$              286,000$            -$                  -$                        580,000$              -$                       
Cooling Towers & Basin 483,000$              470,000$            -$                  -$                        953,000$              -$                       
Cooling Water Intakes and Circulating Water Pumps 512,000$              498,000$            -$                  730,000$                1,740,000$           -$                       
GSU & Foundation 113,000$              110,000$            -$                  -$                        223,000$              -$                       
On-site Concrete Crushing & Disposal -$                      -$                    216,000$          -$                        216,000$              -$                       
Debris -$                      -$                    65,000$            -$                        65,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (17,272,000)$         

Subtotal 10,671,000$         10,388,000$       281,000$          730,000$                22,070,000$         (17,272,000)$         

Handling
Coal Handling Facilites 487,000$              474,000$            -$                  -$                        961,000$              -$                       
Coal Storage Area Restoration -$                      -$                    -$                  2,105,000$             2,105,000$           -$                       
Limestone Handling Facilities 26,000$                25,000$              -$                  -$                        51,000$                -$                       
Debris -$                      -$                    83,000$            -$                        83,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (728,000)$              

Subtotal 513,000$              499,000$            83,000$            2,105,000$             3,200,000$           (728,000)$              

Common
Cooling Water Intakes and Circulating Water Pumps 43,000$                42,000$              -$                  -$                        85,000$                -$                       
BOP Misc. 9,000$                  9,000$                -$                  -$                        18,000$                -$                       
Roads 220,000$              214,000$            -$                  -$                        434,000$              -$                       
All BOP Buildings 459,000$              447,000$            -$                  -$                        906,000$              -$                       
Fuel Equipment 14,000$                14,000$              -$                  21,000$                  49,000$                -$                       
All Other Tanks 401,000$              390,000$            -$                  -$                        791,000$              -$                       
Transformers & Foundation 28,000$                27,000$              -$                  263,000$                318,000$              -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                  12,000$                  12,000$                -$                       
Refactory -$                      -$                    -$                  15,000$                  15,000$                -$                       
Closure of Deep Wells -$                      -$                    -$                  9,000$                    9,000$                  -$                       
Pond Closure -$                      -$                    -$                  1,118,000$             1,118,000$           -$                       
Low Head Dam Removal -$                      -$                    -$                  773,000$                773,000$              -$                       
Plant Washdown & Materials Disposal -$                      -$                    -$                  57,000$                  57,000$                -$                       
Concrete Removal, Crushing, & Disposal -$                      -$                    118,000$          -$                        118,000$              -$                       
Grading & Seeding -$                      -$                    -$                  4,440,000$             4,440,000$           -$                       
Debris -$                      -$                    3,000$              -$                        3,000$                  -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (753,000)$              

Subtotal 1,174,000$           1,143,000$         121,000$          6,708,000$             9,146,000$           (753,000)$              

Cliffside Subtotal 20,902,000$         20,348,000$       766,000$          16,307,000$           58,323,000$         (32,796,000)$         

TOTAL DECOM COST (CREDIT) 58,323,000$         (32,796,000)$         

PROJECT INDIRECTS (10%) 5,832,000$           

CONTINGENGY (20%) 11,665,000$         

INVENTORY ADJUSTMENT 28,973,000$         (2,897,000)$           

TOTAL PROJECT COST (CREDIT) 104,793,000$       (35,693,000)$         

TOTAL NET PROJECT COST (CREDIT) 69,100,000$         
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Table A-12
Cowans Ford

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Cowans Ford

Hydro Station
Demolition 1,217,000$           1,062,000$         -$                  -$                       2,279,000$           -$                       
BOP Buildings 9,000$                  10,000$              -$                  -$                       19,000$                -$                       
Roads 10,000$                12,000$              -$                  -$                       22,000$                -$                       
Debris -$                      -$                    13,000$            -$                       13,000$                -$                       
On Site Crushing -$                      -$                    2,000$              -$                       2,000$                  -$                       
Grading & Seeding -$                      -$                    -$                  57,000$                  57,000$                -$                       
Scrap -$                      -$                    -$                  -$                       -$                      (4,196,000)$           

Subtotal 1,236,000$           1,084,000$         15,000$            57,000$                  2,392,000$           (4,196,000)$           

Facilities Environmental
Asbestos Removal -$                      -$                    -$                  416,000$                416,000$              -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                  13,000$                  13,000$                -$                       
Transformer Oil Disposal -$                      -$                    -$                  102,000$                102,000$              -$                       
Transformer Pad and Soil Removal -$                      -$                    -$                  12,000$                  12,000$                -$                       

Subtotal -$                      -$                    -$                  543,000$                543,000$              -$                       

Cowans Ford Subtotal 1,236,000$           1,084,000$         15,000$            600,000$                2,935,000$           (4,196,000)$           

TOTAL DECOM COST (CREDIT) 2,935,000$           (4,196,000)$           

PROJECT INDIRECTS (10%) 294,000$              

CONTINGENGY (20%) 587,000$              

INVENTORY ADJUSTMENT 139,000$              (14,000)$                

TOTAL PROJECT COST (CREDIT) 3,955,000$           (4,210,000)$           

TOTAL NET PROJECT COST (CREDIT) (255,000)$             
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Table A-13
Dan River Steam Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Dan River Steam Station

Unit 1
Aux Boiler 9,000$                  9,000$                -$                  -$                        18,000$                -$                       
CTGs and HRSGs 2,144,000$           2,087,000$         -$                  -$                        4,231,000$           -$                       
Steam Turbine & Building 865,000$              842,000$            -$                  -$                        1,707,000$           -$                       
SCR 58,000$                56,000$              -$                  -$                        114,000$              -$                       
Cooling Towers & Basin 328,000$              319,000$            -$                  -$                        647,000$              -$                       
Stacks 67,000$                65,000$              -$                  -$                        132,000$              -$                       
GSU, Electrical & Foundation 157,000$              153,000$            -$                  -$                        310,000$              -$                       
On-site Concrete Crushing & Disposal -$                      -$                    119,000$          -$                        119,000$              -$                       
Debris -$                      -$                    19,000$            -$                        19,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (6,978,000)$           

Subtotal 3,628,000$           3,531,000$         138,000$          -$                        7,297,000$           (6,978,000)$           

Common
Cooling Water Intakes and Circulating Water Pumps 94,000$                92,000$              -$                  505,000$                691,000$              -$                       
BOP Misc. 16,000$                15,000$              -$                  -$                        31,000$                -$                       
Roads 33,000$                32,000$              -$                  -$                        65,000$                -$                       
All BOP Buildings 73,000$                71,000$              -$                  -$                        144,000$              -$                       
Fuel Equipment 4,000$                  4,000$                -$                  -$                        8,000$                  -$                       
All Other Tanks 402,000$              392,000$            -$                  -$                        794,000$              -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                  23,000$                  23,000$                -$                       
Transformer Oil Disposal -$                      -$                    -$                  76,000$                  76,000$                -$                       
Transformer Pad and Soil Removal -$                      -$                    -$                  66,000$                  66,000$                -$                       
Low Head Dam Removal -$                      -$                    -$                  950,000$                950,000$              -$                       
Concrete Removal, Crushing, & Disposal -$                      -$                    34,000$            -$                        34,000$                -$                       
Grading & Seeding -$                      -$                    -$                  520,000$                520,000$              -$                       
Debris -$                      -$                    4,000$              -$                        4,000$                  -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (377,000)$              

Subtotal 622,000$              606,000$            38,000$            2,140,000$             3,406,000$           (377,000)$              

Dan River Steam Station Subtotal 4,250,000$           4,137,000$         176,000$          2,140,000$             10,703,000$         (7,355,000)$           

TOTAL DECOM COST (CREDIT) 10,703,000$         (7,355,000)$           

PROJECT INDIRECTS (10%) 1,070,000$           

CONTINGENGY (20%) 2,141,000$           

INVENTORY ADJUSTMENT 9,857,000$           (986,000)$              

TOTAL PROJECT COST (CREDIT) 23,771,000$         (8,341,000)$           

TOTAL NET PROJECT COST (CREDIT) 15,430,000$         
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Table A-14
Dearborn Hydro Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Dearborn Hydro Station

Hydro Station
Demolition 740,000$              665,000$            -$                 -$                       1,405,000$           -$                       
Roads 6,000$                  8,000$                -$                 -$                       14,000$                -$                       
Debris -$                     -$                   9,000$              -$                       9,000$                  -$                       
On Site Crushing -$                     -$                   1,000$              -$                       1,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 29,000$                  29,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (1,135,000)$           

Subtotal 746,000$              673,000$            10,000$            29,000$                  1,458,000$           (1,135,000)$           

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 149,000$                149,000$              -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 13,000$                  13,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 27,000$                  27,000$                -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 8,000$                    8,000$                  -$                       

Subtotal -$                     -$                   -$                 197,000$                197,000$              -$                       

Dearborn Hydro Station Subtotal 746,000$              673,000$            10,000$            226,000$                1,655,000$           (1,135,000)$           

TOTAL DECOM COST (CREDIT) 1,655,000$           (1,135,000)$           

PROJECT INDIRECTS (10%) 166,000$              

CONTINGENGY (20%) 331,000$              

INVENTORY ADJUSTMENT 25,000$                (3,000)$                  

TOTAL PROJECT COST (CREDIT) 2,177,000$           (1,138,000)$           

TOTAL NET PROJECT COST (CREDIT) 1,039,000$           
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Table A-15
Fishing Creek Hydro Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Fishing Creek Hydro Station

Hydro Station
Demolition 1,132,000$           993,000$            -$                 -$                       2,125,000$           -$                       
Roads 10,000$                12,000$              -$                 -$                       22,000$                -$                       
Debris -$                     -$                   7,000$              -$                       7,000$                  -$                       
On Site Crushing -$                     -$                   1,000$              -$                       1,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 32,000$                  32,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (1,461,000)$           

Subtotal 1,142,000$           1,005,000$         8,000$              32,000$                  2,187,000$           (1,461,000)$           

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 218,000$                218,000$              -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 13,000$                  13,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 20,000$                  20,000$                -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 4,000$                    4,000$                  -$                       

Subtotal -$                     -$                   -$                 255,000$                255,000$              -$                       

Fishing Creek Hydro Station Subtotal 1,142,000$           1,005,000$         8,000$              287,000$                2,442,000$           (1,461,000)$           

TOTAL DECOM COST (CREDIT) 2,442,000$           (1,461,000)$           

PROJECT INDIRECTS (10%) 244,000$              

CONTINGENGY (20%) 488,000$              

INVENTORY ADJUSTMENT 100,000$              (10,000)$                

TOTAL PROJECT COST (CREDIT) 3,274,000$           (1,471,000)$           

TOTAL NET PROJECT COST (CREDIT) 1,803,000$           
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Table A-16
Gaston Solar

Solar Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Gaston Solar

Solar Farm
Solar Panel Removal/Recycling 433,000$               516,400$             84,700$             -$                         1,034,100$             -$              
Panel Supports/Rack 711,100$               848,000$             -$                   -$                         1,559,100$             -$              
Electrical & Wiring 56,500$                 67,300$               -$                   -$                         123,800$                -$              
Site Restoration 41,200$                 49,100$               -$                   540,300$                 630,600$                -$              
On-site Concrete Crushing and Removal -$                       -$                     2,800$               -$                         2,800$                    -$              
Debris -$                       -$                     1,600$               -$                         1,600$                    -$              
Scrap -$                       -$                     -$                   -$                         -$                        (2,110,400)$  

Subtotal 1,241,800$            1,480,800$          89,100$             540,300$                 3,352,000$             (2,110,400)$  

Gaston Solar Subtotal 1,241,800$            1,480,800$          89,100$             540,300$                 3,352,000$             (2,110,400)$  

TOTAL DECOM COST (CREDIT) 3,352,000$             (2,110,400)$  

PROJECT INDIRECTS (10%) 335,200$                

CONTINGENGY (20%) 670,400$                

TOTAL PROJECT COST (CREDIT) 4,357,600$             (2,110,400)$  

TOTAL NET PROJECT COST (CREDIT) 2,247,200$             
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Table A-17
Gaston Shoals Hydro Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Gaston Shoals Hydro Station

Hydro Station
Demolition 830,000$              758,000$            -$                 -$                       1,588,000$           -$                       
BOP Buildings 13,000$                16,000$              -$                 -$                       29,000$                -$                       
Roads 5,000$                  6,000$                -$                 -$                       11,000$                -$                       
Debris -$                     -$                   5,000$              -$                       5,000$                  -$                       
On Site Crushing -$                     -$                   1,000$              -$                       1,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 69,000$                  69,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (294,000)$              

Subtotal 848,000$              780,000$            6,000$              69,000$                  1,703,000$           (294,000)$              

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 135,000$                135,000$              -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 13,000$                  13,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 5,000$                    5,000$                  -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 4,000$                    4,000$                  -$                       

Subtotal -$                     -$                   -$                 157,000$                157,000$              -$                       

Gaston Shoals Hydro Station Subtotal 848,000$              780,000$            6,000$              226,000$                1,860,000$           (294,000)$              

TOTAL DECOM COST (CREDIT) 1,860,000$           (294,000)$              

PROJECT INDIRECTS (10%) 186,000$              

CONTINGENGY (20%) 372,000$              

TOTAL PROJECT COST (CREDIT) 2,418,000$           (294,000)$              

TOTAL NET PROJECT COST (CREDIT) 2,124,000$           
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Table A-18
Great Falls Hydro Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Great Falls Hydro Station

Hydro Station
Demolition 1,639,000$           1,413,000$         -$                 -$                       3,052,000$           -$                       
BOP Buildings 50,000$                60,000$              -$                 -$                       110,000$              -$                       
Roads 38,000$                45,000$              -$                 -$                       83,000$                -$                       
Debris -$                     -$                   15,000$            -$                       15,000$                -$                       
On Site Crushing -$                     -$                   3,000$              -$                       3,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 228,000$                228,000$              -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (714,000)$              

Subtotal 1,727,000$           1,518,000$         18,000$            228,000$                3,491,000$           (714,000)$              

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 304,000$                304,000$              -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 13,000$                  13,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 5,000$                    5,000$                  -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 8,000$                    8,000$                  -$                       

Subtotal -$                     -$                   -$                 330,000$                330,000$              -$                       

Great Falls Hydro Station Subtotal 1,727,000$           1,518,000$         18,000$            558,000$                3,821,000$           (714,000)$              

TOTAL DECOM COST (CREDIT) 3,821,000$           (714,000)$              

PROJECT INDIRECTS (10%) 382,000$              

CONTINGENGY (20%) 764,000$              

INVENTORY ADJUSTMENT 26,000$                (3,000)$                  

TOTAL PROJECT COST (CREDIT) 4,993,000$           (717,000)$              

TOTAL NET PROJECT COST (CREDIT) 4,276,000$           
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Table A-19
Jocassee

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Jocassee

Pumped Storage
Pumped Storage Generating Equipment & Facilities 1,700,000$           1,414,000$         -$                  -$                       3,114,000$           -$                       
BOP Buildings 107,000$              128,000$            -$                  -$                       235,000$              -$                       
Roads 13,000$                15,000$              -$                  -$                       28,000$                -$                       
Debris -$                      -$                    52,000$            -$                       52,000$                -$                       
On Site Crushing -$                      -$                    8,000$              -$                       8,000$                  -$                       
Grading & Seeding -$                      -$                    -$                  75,000$                  75,000$                -$                       
Scrap -$                      -$                    -$                  -$                       -$                      (7,224,000)$           

Subtotal 1,820,000$           1,557,000$         60,000$            75,000$                  3,512,000$           (7,224,000)$           

Facilities Environmental
Mercury & Universal Waste Disposal -$                      -$                    -$                  14,000$                  14,000$                -$                       
Transformer Oil Disposal -$                      -$                    -$                  30,000$                  30,000$                -$                       
Transformer Pad and Soil Removal -$                      -$                    -$                  7,000$                    7,000$                  -$                       

Subtotal -$                      -$                    -$                  51,000$                  51,000$                -$                       

Jocassee Subtotal 1,820,000$           1,557,000$         60,000$            126,000$                3,563,000$           (7,224,000)$           

TOTAL DECOM COST (CREDIT) 3,563,000$           (7,224,000)$           

PROJECT INDIRECTS (10%) 356,000$              

CONTINGENGY (20%) 713,000$              

TOTAL PROJECT COST (CREDIT) 4,632,000$           (7,224,000)$           

TOTAL NET PROJECT COST (CREDIT) (2,592,000)$          
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Table A-20
Keowee Hydro Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Keowee Hydro Station

Hydro Station
Demolition 883,000$              790,000$            -$                 97,000$                  1,770,000$           -$                       
BOP Buildings 120,000$              143,000$            -$                 -$                       263,000$              -$                       
Roads 4,000$                  5,000$                -$                 -$                       9,000$                  -$                       
Debris -$                     -$                   53,000$            -$                       53,000$                -$                       
On Site Crushing -$                     -$                   9,000$              -$                       9,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 62,000$                  62,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (2,871,000)$           

Subtotal 1,007,000$           938,000$            62,000$            159,000$                2,166,000$           (2,871,000)$           

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 341,000$                341,000$              -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 14,000$                  14,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 89,000$                  89,000$                -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 8,000$                    8,000$                  -$                       

Subtotal -$                     -$                   -$                 452,000$                452,000$              -$                       

Keowee Hydro Station Subtotal 1,007,000$           938,000$            62,000$            611,000$                2,618,000$           (2,871,000)$           

TOTAL DECOM COST (CREDIT) 2,618,000$           (2,871,000)$           

PROJECT INDIRECTS (10%) 262,000$              

CONTINGENGY (20%) 524,000$              

TOTAL PROJECT COST (CREDIT) 3,404,000$           (2,871,000)$           

TOTAL NET PROJECT COST (CREDIT) 533,000$              
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Table A-21
Lark

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Lark

Common
Roads 88,000$                85,000$              -$                  -$                        173,000$              -$                       
All BOP Buildings 540,000$              526,000$            -$                  -$                        1,066,000$           -$                       
Concrete Removal, Crushing, & Disposal -$                      -$                    35,000$            -$                        35,000$                -$                       
Grading & Seeding -$                      -$                    -$                  316,000$                316,000$              -$                       
Debris -$                      -$                    15,000$            -$                        15,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (198,000)$              

Subtotal 628,000$              611,000$            50,000$            316,000$                1,605,000$           (198,000)$              

Lark Subtotal 628,000$              611,000$            50,000$            316,000$                1,605,000$           (198,000)$              

TOTAL DECOM COST (CREDIT) 1,605,000$           (198,000)$              

PROJECT INDIRECTS (10%) 161,000$              

CONTINGENGY (20%) 321,000$              

INVENTORY ADJUSTMENT 62,259,000$         (6,226,000)$           

TOTAL PROJECT COST (CREDIT) 64,346,000$         (6,424,000)$           

TOTAL NET PROJECT COST (CREDIT) 57,922,000$         
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Table A-22
Lincoln

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Lincoln

CTs 1-16
CTGs 4,137,000$           4,028,000$         -$                  -$                        8,165,000$           -$                       
Stacks 38,000$                37,000$              -$                  -$                        75,000$                -$                       
GSU & Electrical 212,000$              206,000$            -$                  -$                        418,000$              -$                       
On-site Concrete Crushing & Disposal -$                      -$                    79,000$            -$                        79,000$                -$                       
Debris -$                      -$                    37,000$            -$                        37,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (15,918,000)$         

Subtotal 4,387,000$           4,271,000$         116,000$          -$                        8,774,000$           (15,918,000)$         

Common
Water Treatment Equipment and Piping 2,000$                  2,000$                -$                  480,000$                484,000$              -$                       
BOP Misc. 3,000$                  3,000$                -$                  -$                        6,000$                  -$                       
Roads 132,000$              128,000$            -$                  -$                        260,000$              -$                       
All BOP Buildings 152,000$              148,000$            -$                  -$                        300,000$              -$                       
Fuel Equipment 483,000$              470,000$            -$                  -$                        953,000$              -$                       
All Other Tanks 244,000$              238,000$            -$                  -$                        482,000$              -$                       
Transformers & Foundation 5,000$                  5,000$                -$                  -$                        10,000$                -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                  19,000$                  19,000$                -$                       
Transformer Oil Disposal -$                      -$                    -$                  295,000$                295,000$              -$                       
Transformer Pad and Soil Removal -$                      -$                    -$                  53,000$                  53,000$                -$                       
Soil Remediation Beneath Fuel Oil Tank -$                      -$                    -$                  193,000$                193,000$              -$                       
Fuel Oil Tank Cleaning -$                      -$                    -$                  79,000$                  79,000$                -$                       
Fuel Oil Line Flushing/Cleaning -$                      -$                    -$                  42,000$                  42,000$                -$                       
Concrete Removal, Crushing, & Disposal -$                      -$                    51,000$            -$                        51,000$                -$                       
Grading & Seeding -$                      -$                    -$                  976,000$                976,000$              -$                       
Debris -$                      -$                    3,000$              -$                        3,000$                  -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (609,000)$              

Subtotal 1,021,000$           994,000$            54,000$            2,137,000$             4,206,000$           (609,000)$              

Lincoln Subtotal 5,408,000$           5,265,000$         170,000$          2,137,000$             12,980,000$         (16,527,000)$         

TOTAL DECOM COST (CREDIT) 12,980,000$         (16,527,000)$         

PROJECT INDIRECTS (10%) 1,298,000$           

CONTINGENGY (20%) 2,596,000$           

INVENTORY ADJUSTMENT 1,761,000$           (440,000)$              

TOTAL PROJECT COST (CREDIT) 18,635,000$         (16,967,000)$         

TOTAL NET PROJECT COST (CREDIT) 1,668,000$           
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Table A-23
Lookout Shoals Hydro Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Lookout Shoals Hydro Station

Hydro Station
Hydroelectric Equipment & Facilities 667,000$              637,000$            -$                 -$                       1,304,000$           -$                       
BOP Buildings 5,000$                  6,000$                -$                 -$                       11,000$                -$                       
Roads 8,000$                  9,000$                -$                 -$                       17,000$                -$                       
Debris -$                     -$                   5,000$              -$                       5,000$                  -$                       
On Site Crushing -$                     -$                   1,000$              -$                       1,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 44,000$                  44,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (773,000)$              

Subtotal 680,000$              652,000$            6,000$              44,000$                  1,382,000$           (773,000)$              

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 136,000$                136,000$              -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 13,000$                  13,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 20,000$                  20,000$                -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 2,000$                    2,000$                  -$                       

Subtotal -$                     -$                   -$                 171,000$                171,000$              -$                       

Lookout Shoals Hydro Station Subtotal 680,000$              652,000$            6,000$              215,000$                1,553,000$           (773,000)$              

TOTAL DECOM COST (CREDIT) 1,553,000$           (773,000)$              

PROJECT INDIRECTS (10%) 155,000$              

CONTINGENGY (20%) 311,000$              

INVENTORY ADJUSTMENT 127,000$              (13,000)$                

TOTAL PROJECT COST (CREDIT) 2,146,000$           (786,000)$              

TOTAL NET PROJECT COST (CREDIT) 1,360,000$           
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Table A-24
Maiden Creek

Solar Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Maiden Creek

Solar Farm
O&M Building 4,000$                   4,700$                 -$                   -$                         8,700$                    -$              
Solar Panel Removal/Recycling 1,222,900$            1,458,400$          212,100$           -$                         2,893,400$             -$              
Panel Supports/Rack 3,267,500$            3,896,500$          -$                   -$                         7,164,000$             -$              
Electrical & Wiring 126,900$               151,200$             -$                   -$                         278,100$                -$              
Site Restoration 135,200$               161,200$             -$                   1,443,600$              1,740,000$             -$              
On-site Concrete Crushing and Removal -$                       -$                     6,000$               -$                         6,000$                    -$              
Debris -$                       -$                     3,300$               -$                         3,300$                    -$              
Scrap -$                       -$                     -$                   -$                         -$                        (8,677,000)$  

Subtotal 4,756,500$            5,672,000$          221,400$           1,443,600$              12,093,500$           (8,677,000)$  

Maiden Creek Subtotal 4,756,500$            5,672,000$          221,400$           1,443,600$              12,093,500$           (8,677,000)$  

TOTAL DECOM COST (CREDIT) 12,093,500$           (8,677,000)$  

PROJECT INDIRECTS (10%) 1,209,400$             

CONTINGENGY (20%) 2,418,700$             

INVENTORY ADJUSTMENT 63,700$                  (6,400)$         

TOTAL PROJECT COST (CREDIT) 15,785,300$           (8,683,400)$  

TOTAL NET PROJECT COST (CREDIT) 7,101,900$             
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Table A-25
Marshall Steam Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Marshall Steam Station

Unit 1
Boiler 1,391,000$           1,354,000$         -$                  -$                        2,745,000$           -$                       
Steam Turbine & Building 1,097,000$           1,068,000$         -$                  -$                        2,165,000$           -$                       
Precipitators 440,000$              428,000$            -$                  -$                        868,000$              -$                       
Scrubber / FGD 219,000$              213,000$            -$                  27,000$                  459,000$              -$                       
Stacks 124,000$              121,000$            -$                  -$                        245,000$              -$                       
GSU & Foundation 38,000$                37,000$              -$                  -$                        75,000$                -$                       
On-site Concrete Crushing & Disposal -$                      -$                    99,000$            -$                        99,000$                -$                       
Debris -$                      -$                    78,000$            -$                        78,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (7,259,000)$           

Subtotal 3,309,000$           3,221,000$         177,000$          27,000$                  6,734,000$           (7,259,000)$           

Unit 2
Boiler 1,405,000$           1,368,000$         -$                  -$                        2,773,000$           -$                       
Steam Turbine & Building 1,097,000$           1,068,000$         -$                  -$                        2,165,000$           -$                       
Precipitator 440,000$              428,000$            -$                  -$                        868,000$              -$                       
Scrubber / FGD 219,000$              213,000$            -$                  27,000$                  459,000$              -$                       
Stacks 124,000$              121,000$            -$                  -$                        245,000$              -$                       
GSU & Foundation 38,000$                37,000$              -$                  -$                        75,000$                -$                       
On-site Concrete Crushing & Disposal -$                      -$                    110,000$          -$                        110,000$              -$                       
Debris -$                      -$                    78,000$            -$                        78,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (6,987,000)$           

Subtotal 3,323,000$           3,235,000$         188,000$          27,000$                  6,773,000$           (6,987,000)$           

Unit 3
Boiler 2,239,000$           2,179,000$         -$                  -$                        4,418,000$           -$                       
Steam Turbine & Building 1,568,000$           1,527,000$         -$                  -$                        3,095,000$           -$                       
Precipitator 607,000$              590,000$            -$                  -$                        1,197,000$           -$                       
SCR 808,000$              787,000$            -$                  -$                        1,595,000$           -$                       
Scrubber / FGD 444,000$              433,000$            -$                  47,000$                  924,000$              -$                       
Stacks 35,000$                34,000$              -$                  -$                        69,000$                -$                       
GSU & Foundation 46,000$                45,000$              -$                  -$                        91,000$                -$                       
On-site Concrete Crushing & Disposal -$                      -$                    131,000$          -$                        131,000$              -$                       
Debris -$                      -$                    41,000$            -$                        41,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (10,996,000)$         

Subtotal 5,747,000$           5,595,000$         172,000$          47,000$                  11,561,000$         (10,996,000)$         

Unit 4
Boiler 2,329,000$           2,267,000$         -$                  -$                        4,596,000$           -$                       
Steam Turbine & Building 1,568,000$           1,526,000$         -$                  -$                        3,094,000$           -$                       
Precipitator 607,000$              590,000$            -$                  -$                        1,197,000$           -$                       
Scrubber / FGD 445,000$              434,000$            -$                  53,000$                  932,000$              -$                       
Stacks 35,000$                34,000$              -$                  -$                        69,000$                -$                       
GSU & Foundation 53,000$                51,000$              -$                  -$                        104,000$              -$                       
On-site Concrete Crushing & Disposal -$                      -$                    131,000$          -$                        131,000$              -$                       
Debris -$                      -$                    42,000$            -$                        42,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (9,452,000)$           

Subtotal 5,037,000$           4,902,000$         173,000$          53,000$                  10,165,000$         (9,452,000)$           

Handling
Coal Handling Facilites 333,000$              324,000$            -$                  -$                        657,000$              -$                       
Coal Storage Area Restoration -$                      -$                    -$                  3,158,000$             3,158,000$           -$                       
Limestone Handling Facilities 106,000$              103,000$            -$                  -$                        209,000$              -$                       
On-site Concrete Crushing & Disposal -$                      -$                    13,000$            -$                        13,000$                -$                       
Debris -$                      -$                    34,000$            -$                        34,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (511,000)$              

Subtotal 439,000$              427,000$            47,000$            3,158,000$             4,071,000$           (511,000)$              

Common
Cooling Water Intakes and Circulating Water Pumps 212,000$              207,000$            -$                  565,000$                984,000$              -$                       
Roads 21,000$                21,000$              -$                  -$                        42,000$                -$                       
All BOP Buildings 182,000$              177,000$            -$                  -$                        359,000$              -$                       
Fuel Equipment 130,000$              127,000$            -$                  -$                        257,000$              -$                       
All Other Tanks 11,000$                11,000$              -$                  -$                        22,000$                -$                       
Transformers & Foundation 11,000$                10,000$              -$                  -$                        21,000$                -$                       
Refractory Disposal -$                      -$                    -$                  27,000$                  27,000$                -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                  63,000$                  63,000$                -$                       
Plant Wash Down & Disposal -$                      -$                    -$                  55,000$                  55,000$                -$                       
Transformer Oil Disposal -$                      -$                    -$                  247,000$                247,000$              -$                       
Transformer Pad and Soil Removal -$                      -$                    -$                  26,000$                  26,000$                -$                       
Soil Remediation Beneath Fuel Oil Tank -$                      -$                    -$                  21,000$                  21,000$                -$                       
Fuel Oil Tank Cleaning -$                      -$                    -$                  40,000$                  40,000$                -$                       
Fuel Oil Line Flushing/Cleaning -$                      -$                    -$                  32,000$                  32,000$                -$                       
Well Closure -$                      -$                    -$                  16,000$                  16,000$                -$                       
Pond Closure -$                      -$                    -$                  89,000$                  89,000$                -$                       
Concrete Removal, Crushing, & Disposal -$                      -$                    49,000$            -$                        49,000$                -$                       
Grading & Seeding -$                      -$                    -$                  3,956,000$             3,956,000$           -$                       
Debris -$                      -$                    3,000$              -$                        3,000$                  -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (2,846,000)$           
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Subtotal 567,000$              553,000$            52,000$            5,137,000$             6,309,000$           (2,846,000)$           

Marshall Steam Station Subtotal 18,422,000$         17,933,000$       809,000$          8,449,000$             45,613,000$         (38,051,000)$         

TOTAL DECOM COST (CREDIT) 45,613,000$         (38,051,000)$         

PROJECT INDIRECTS (10%) 4,561,000$           

CONTINGENGY (20%) 9,123,000$           

INVENTORY ADJUSTMENT 20,743,000$         (2,074,000)$           

TOTAL PROJECT COST (CREDIT) 80,040,000$         (40,125,000)$         

TOTAL NET PROJECT COST (CREDIT) 39,915,000$         
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Table A-26
Mill Creek

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Mill Creek

CTs 1-8
CTGs 1,048,000$           992,000$            -$                  -$                        2,040,000$           -$                       
Stacks 39,000$                37,000$              -$                  -$                        76,000$                -$                       
GSU & Electrical 127,000$              121,000$            -$                  -$                        248,000$              -$                       
On-site Concrete Crushing & Disposal -$                      -$                    14,000$            -$                        14,000$                -$                       
Debris -$                      -$                    15,000$            -$                        15,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (5,939,000)$           

Subtotal 1,214,000$           1,150,000$         29,000$            -$                        2,393,000$           (5,939,000)$           

Common
BOP Misc. 48,000$                46,000$              -$                  -$                        94,000$                -$                       
Roads 52,000$                49,000$              -$                  -$                        101,000$              -$                       
All BOP Buildings 80,000$                75,000$              -$                  -$                        155,000$              -$                       
Fuel Equipment 111,000$              105,000$            -$                  -$                        216,000$              -$                       
All Other Tanks 42,000$                40,000$              -$                  -$                        82,000$                -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                  15,000$                  15,000$                -$                       
Transformer Oil Disposal -$                      -$                    -$                  80,000$                  80,000$                -$                       
Transformer Pad and Soil Removal -$                      -$                    -$                  32,000$                  32,000$                -$                       
Soil Remediation Beneath Fuel Oil Tank -$                      -$                    -$                  221,000$                221,000$              -$                       
Fuel Oil Tank Cleaning -$                      -$                    -$                  57,000$                  57,000$                -$                       
Fuel Oil Line Flushing/Cleaning -$                      -$                    -$                  32,000$                  32,000$                -$                       
Pond Closure -$                      -$                    -$                  74,000$                  74,000$                -$                       
Concrete Removal, Crushing, & Disposal -$                      -$                    13,000$            -$                        13,000$                -$                       
Grading & Seeding -$                      -$                    -$                  851,000$                851,000$              -$                       
Debris -$                      -$                    1,000$              -$                        1,000$                  -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (267,000)$              

Subtotal 333,000$              315,000$            14,000$            1,362,000$             2,024,000$           (267,000)$              

Mill Creek Subtotal 1,547,000$           1,465,000$         43,000$            1,362,000$             4,417,000$           (6,206,000)$           

TOTAL DECOM COST (CREDIT) 4,417,000$           (6,206,000)$           

PROJECT INDIRECTS (10%) 442,000$              

CONTINGENGY (20%) 883,000$              

INVENTORY ADJUSTMENT 766,000$              (191,000)$              

TOTAL PROJECT COST (CREDIT) 6,508,000$           (6,397,000)$           

TOTAL NET PROJECT COST (CREDIT) 111,000$              
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Table A-27
Mocksville Solar

Solar Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Mocksville Solar

Solar Farm
O&M Building 4,300$                   5,100$                 -$                   -$                         9,400$                    -$              
Solar Panel Removal/Recycling 357,100$               425,800$             81,000$             -$                         863,900$                -$              
Panel Supports/Rack 264,100$               315,000$             -$                   -$                         579,100$                -$              
Electrical & Wiring 151,500$               180,600$             -$                   -$                         332,100$                -$              
Site Restoration 55,600$                 66,300$               -$                   365,100$                 487,000$                -$              
On-site Concrete Crushing and Removal -$                       -$                     6,600$               -$                         6,600$                    -$              
Debris -$                       -$                     1,700$               -$                         1,700$                    -$              
Scrap -$                       -$                     -$                   -$                         -$                        (1,099,900)$  

Subtotal 832,600$               992,800$             89,300$             365,100$                 2,279,800$             (1,099,900)$  

Mocksville Solar Subtotal 832,600$               992,800$             89,300$             365,100$                 2,279,800$             (1,099,900)$  

TOTAL DECOM COST (CREDIT) 2,279,800$             (1,099,900)$  

PROJECT INDIRECTS (10%) 228,000$                

CONTINGENGY (20%) 456,000$                

TOTAL PROJECT COST (CREDIT) 2,963,800$             (1,099,900)$  

TOTAL NET PROJECT COST (CREDIT) 1,863,900$             

A-27

Duke Energy Carolinas, LLC

Speros Exhibit 2 
Docket No. 2023-388-E 

Page 58 of 127
ELEC

TR
O
N
IC
ALLY

FILED
-2024

January
4
12:27

PM
-SC

PSC
-D

ocket#
2023-388-E

-Page
58

of127



Table A-28
Monroe

Solar Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Monroe

Solar Farm
Solar Panel Removal/Recycling 1,762,100$            2,101,300$          444,300$           -$                         4,307,700$             -$                
Panel Supports/Rack 1,413,000$            1,685,100$          -$                   -$                         3,098,100$             -$                
Electrical & Wiring 248,000$               295,700$             -$                   -$                         543,700$                -$                
Site Restoration 84,400$                 100,600$             -$                   1,425,900$              1,610,900$             -$                
On-site Concrete Crushing and Removal -$                       -$                     4,300$               -$                         4,300$                    -$                
Debris -$                       -$                     5,600$               -$                         5,600$                    -$                
Scrap -$                       -$                     -$                   -$                         -$                        (4,512,500)$    

Subtotal 3,507,500$            4,182,700$          454,200$           1,425,900$              9,570,300$             (4,512,500)$    

Monroe Subtotal 3,507,500$            4,182,700$          454,200$           1,425,900$              9,570,300$             (4,512,500)$    

TOTAL DECOM COST (CREDIT) 9,570,300$             (4,512,500)$    

PROJECT INDIRECTS (10%) 957,000$                

CONTINGENGY (20%) 1,914,100$             

INVENTORY ADJUSTMENT 45,100$                  (4,500)$           

TOTAL PROJECT COST (CREDIT) 12,486,500$           (4,517,000)$    

TOTAL NET PROJECT COST (CREDIT) 7,969,500$             
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Table A-29
Mountain Island

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Mountain Island

Hydro Station
Hydroelectric Equipment & Facilities 897,000$              808,000$            -$                  -$                       1,705,000$           -$                       
BOP Buildings 7,000$                  8,000$                -$                  -$                       15,000$                -$                       
Roads 4,000$                  5,000$                -$                  -$                       9,000$                  -$                       
Debris -$                      -$                    5,000$              -$                       5,000$                  -$                       
On Site Crushing -$                      -$                    1,000$              -$                       1,000$                  -$                       
Grading & Seeding -$                      -$                    -$                  52,000$                  52,000$                -$                       
Scrap -$                      -$                    -$                  -$                       -$                      (1,310,000)$           

Subtotal 908,000$              821,000$            6,000$              52,000$                  1,787,000$           (1,310,000)$           

Facilities Environmental
Asbestos Removal -$                      -$                    -$                  486,000$                486,000$              -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                  13,000$                  13,000$                -$                       
Transformer Oil Disposal -$                      -$                    -$                  7,000$                    7,000$                  -$                       
Transformer Pad and Soil Removal -$                      -$                    -$                  4,000$                    4,000$                  -$                       

Subtotal -$                      -$                    -$                  510,000$                510,000$              -$                       

Mountain Island Subtotal 908,000$              821,000$            6,000$              562,000$                2,297,000$           (1,310,000)$           

TOTAL DECOM COST (CREDIT) 2,297,000$           (1,310,000)$           

PROJECT INDIRECTS (10%) 230,000$              

CONTINGENGY (20%) 459,000$              

INVENTORY ADJUSTMENT 87,000$                (9,000)$                  

TOTAL PROJECT COST (CREDIT) 3,073,000$           (1,319,000)$           

TOTAL NET PROJECT COST (CREDIT) 1,754,000$           
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Table A-30
Nantahala Hydro Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Nantahala Hydro Station

Hydro Station
Hydroelectric Equipment & Facilities 449,000$              449,000$            -$                 -$                       898,000$              -$                       
BOP Buildings 48,000$                57,000$              -$                 -$                       105,000$              -$                       
Roads 16,000$                19,000$              -$                 -$                       35,000$                -$                       
Debris -$                     -$                   30,000$            -$                       30,000$                -$                       
On Site Crushing -$                     -$                   3,000$              -$                       3,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 237,000$                237,000$              -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (838,000)$              

Subtotal 513,000$              525,000$            33,000$            237,000$                1,308,000$           (838,000)$              

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 86,000$                  86,000$                -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 12,000$                  12,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 18,000$                  18,000$                -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 4,000$                    4,000$                  -$                       

Subtotal -$                     -$                   -$                 120,000$                120,000$              -$                       

Nantahala Hydro Station Subtotal 513,000$              525,000$            33,000$            357,000$                1,428,000$           (838,000)$              

TOTAL DECOM COST (CREDIT) 1,428,000$           (838,000)$              

PROJECT INDIRECTS (10%) 143,000$              

CONTINGENGY (20%) 286,000$              

INVENTORY ADJUSTMENT 51,000$                (5,000)$                  

TOTAL PROJECT COST (CREDIT) 1,908,000$           (843,000)$              

TOTAL NET PROJECT COST (CREDIT) 1,065,000$           
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Table A-31
Oxford Hydro Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Oxford Hydro Station

Hydro Station
Hydroelectric Equipment & Facilities 513,000$              504,000$            -$                 -$                       1,017,000$           -$                       
BOP Buildings 8,000$                  10,000$              -$                 -$                       18,000$                -$                       
Roads 10,000$                11,000$              -$                 -$                       21,000$                -$                       
Debris -$                     -$                   7,000$              -$                       7,000$                  -$                       
On Site Crushing -$                     -$                   1,000$              -$                       1,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 79,000$                  79,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (898,000)$              

Subtotal 531,000$              525,000$            8,000$              79,000$                  1,143,000$           (898,000)$              

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 141,000$                141,000$              -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 13,000$                  13,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 35,000$                  35,000$                -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 4,000$                    4,000$                  -$                       

Subtotal -$                     -$                   -$                 193,000$                193,000$              -$                       

Oxford Hydro Station Subtotal 531,000$              525,000$            8,000$              272,000$                1,336,000$           (898,000)$              

TOTAL DECOM COST (CREDIT) 1,336,000$           (898,000)$              

PROJECT INDIRECTS (10%) 134,000$              

CONTINGENGY (20%) 267,000$              

INVENTORY ADJUSTMENT 96,000$                (10,000)$                

TOTAL PROJECT COST (CREDIT) 1,833,000$           (908,000)$              

TOTAL NET PROJECT COST (CREDIT) 925,000$              

A-31

Duke Energy Carolinas, LLC

Speros Exhibit 2 
Docket No. 2023-388-E 

Page 62 of 127
ELEC

TR
O
N
IC
ALLY

FILED
-2024

January
4
12:27

PM
-SC

PSC
-D

ocket#
2023-388-E

-Page
62

of127



Table A-32
Queens Creek Hydro Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Queens Creek Hydro Station

Hydro Station
Hydroelectric Equipment & Facilities 302,000$              339,000$            -$                 -$                       641,000$              -$                       
BOP Buildings 4,000$                  5,000$                -$                 -$                       9,000$                  -$                       
Debris -$                     -$                   3,000$              -$                       3,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 189,000$                189,000$              -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (197,000)$              

Subtotal 306,000$              344,000$            3,000$              189,000$                842,000$              (197,000)$              

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 11,000$                  11,000$                -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 12,000$                  12,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 5,000$                    5,000$                  -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 1,000$                    1,000$                  -$                       

Subtotal -$                     -$                   -$                 29,000$                  29,000$                -$                       

Queens Creek Hydro Station Subtotal 306,000$              344,000$            3,000$              218,000$                871,000$              (197,000)$              

TOTAL DECOM COST (CREDIT) 871,000$              (197,000)$              

PROJECT INDIRECTS (10%) 87,000$                

CONTINGENGY (20%) 174,000$              

TOTAL PROJECT COST (CREDIT) 1,132,000$           (197,000)$              

TOTAL NET PROJECT COST (CREDIT) 935,000$              
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Table A-33
Rhodhiss Hydro Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Rhodhiss Hydro Station

Hydro Station
Hydroelectric Equipment & Facilities 681,000$              646,000$            -$                 -$                       1,327,000$           -$                       
Roads 6,000$                  7,000$                -$                 -$                       13,000$                -$                       
Debris -$                     -$                   4,000$              -$                       4,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 39,000$                  39,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (935,000)$              

Subtotal 687,000$              653,000$            4,000$              39,000$                  1,383,000$           (935,000)$              

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 233,000$                233,000$              -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 13,000$                  13,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 22,000$                  22,000$                -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 3,000$                    3,000$                  -$                       

Subtotal -$                     -$                   -$                 271,000$                271,000$              -$                       

Rhodhiss Hydro Station Subtotal 687,000$              653,000$            4,000$              310,000$                1,654,000$           (935,000)$              

TOTAL DECOM COST (CREDIT) 1,654,000$           (935,000)$              

PROJECT INDIRECTS (10%) 165,000$              

CONTINGENGY (20%) 331,000$              

INVENTORY ADJUSTMENT 111,000$              (11,000)$                

TOTAL PROJECT COST (CREDIT) 2,261,000$           (946,000)$              

TOTAL NET PROJECT COST (CREDIT) 1,315,000$           
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Table A-34
Rockingham

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Rockingham

CTs 1-5
CTGs 1,348,000$           1,276,000$         -$                  -$                        2,624,000$           -$                       
Stacks 30,000$                28,000$              -$                  -$                        58,000$                -$                       
GSU & Electrical 198,000$              187,000$            -$                  -$                        385,000$              -$                       
On-site Concrete Crushing & Disposal -$                      -$                    28,000$            -$                        28,000$                -$                       
Debris -$                      -$                    23,000$            -$                        23,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (6,190,000)$           

Subtotal 1,576,000$           1,491,000$         51,000$            -$                        3,118,000$           (6,190,000)$           

Common
BOP Misc. 13,000$                13,000$              -$                  -$                        26,000$                -$                       
Roads 19,000$                18,000$              -$                  -$                        37,000$                -$                       
All BOP Buildings 44,000$                41,000$              -$                  -$                        85,000$                -$                       
Fuel Equipment 25,000$                24,000$              -$                  -$                        49,000$                -$                       
All Other Tanks 33,000$                31,000$              -$                  -$                        64,000$                -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                  14,000$                  14,000$                -$                       
Transformer Oil Disposal -$                      -$                    -$                  256,000$                256,000$              -$                       
Transformer Pad and Soil Removal -$                      -$                    -$                  56,000$                  56,000$                -$                       
Soil Remediation Beneath Fuel Oil Tank -$                      -$                    -$                  196,000$                196,000$              -$                       
Fuel Oil Tank Cleaning -$                      -$                    -$                  69,000$                  69,000$                -$                       
Fuel Oil Line Flushing/Cleaning -$                      -$                    -$                  14,000$                  14,000$                -$                       
Concrete Removal, Crushing, & Disposal -$                      -$                    3,000$              -$                        3,000$                  -$                       
Grading & Seeding -$                      -$                    -$                  547,000$                547,000$              -$                       
Debris -$                      -$                    1,000$              -$                        1,000$                  -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (157,000)$              

Subtotal 134,000$              127,000$            4,000$              1,152,000$             1,417,000$           (157,000)$              

Rockingham Subtotal 1,710,000$           1,618,000$         55,000$            1,152,000$             4,535,000$           (6,347,000)$           

TOTAL DECOM COST (CREDIT) 4,535,000$           (6,347,000)$           

PROJECT INDIRECTS (10%) 454,000$              

CONTINGENGY (20%) 907,000$              

INVENTORY ADJUSTMENT 1,689,000$           (422,000)$              

TOTAL PROJECT COST (CREDIT) 7,585,000$           (6,769,000)$           

TOTAL NET PROJECT COST (CREDIT) 816,000$              
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Table A-35
Rocky Creek Hydro Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Rocky Creek Hydro Station

Hydro Station
Hydroelectric Equipment & Facilities 1,647,000$           1,422,000$         -$                 -$                       3,069,000$           -$                       
BOP Buildings 20,000$                24,000$              -$                 -$                       44,000$                -$                       
Roads 5,000$                  6,000$                -$                 -$                       11,000$                -$                       
Debris -$                     -$                   6,000$              -$                       6,000$                  -$                       
On Site Crushing -$                     -$                   1,000$              -$                       1,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 38,000$                  38,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (1,003,000)$           

Subtotal 1,672,000$           1,452,000$         7,000$              38,000$                  3,169,000$           (1,003,000)$           

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 215,000$                215,000$              -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 13,000$                  13,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 10,000$                  10,000$                -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 5,000$                    5,000$                  -$                       

Subtotal -$                     -$                   -$                 243,000$                243,000$              -$                       

Rocky Creek Hydro Station Subtotal 1,672,000$           1,452,000$         7,000$              281,000$                3,412,000$           (1,003,000)$           

TOTAL DECOM COST (CREDIT) 3,412,000$           (1,003,000)$           

PROJECT INDIRECTS (10%) 341,000$              

CONTINGENGY (20%) 682,000$              

INVENTORY ADJUSTMENT 9,000$                  (1,000)$                  

TOTAL PROJECT COST (CREDIT) 4,444,000$           (1,004,000)$           

TOTAL NET PROJECT COST (CREDIT) 3,440,000$           
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Table A-36
Tennessee Creek Hydro Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Tennessee Creek Hydro Station

Hydro Station
Hydroelectric Equipment & Facilities 348,000$              358,000$            -$                 794,000$                1,500,000$           -$                       
BOP Buildings 16,000$                19,000$              -$                 -$                       35,000$                -$                       
Debris -$                     -$                   12,000$            -$                       12,000$                -$                       
On Site Crushing -$                     -$                   1,000$              -$                       1,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 11,000$                  11,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (386,000)$              

Subtotal 364,000$              377,000$            13,000$            805,000$                1,559,000$           (386,000)$              

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 28,000$                  28,000$                -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 12,000$                  12,000$                -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 2,000$                    2,000$                  -$                       

Subtotal -$                     -$                   -$                 42,000$                  42,000$                -$                       

Tennessee Creek Hydro Station Subtotal 364,000$              377,000$            13,000$            847,000$                1,601,000$           (386,000)$              

TOTAL DECOM COST (CREDIT) 1,601,000$           (386,000)$              

PROJECT INDIRECTS (10%) 160,000$              

CONTINGENGY (20%) 320,000$              

TOTAL PROJECT COST (CREDIT) 2,081,000$           (386,000)$              

TOTAL NET PROJECT COST (CREDIT) 1,695,000$           
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Table A-37
Thorpe Hydro Station

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Thorpe Hydro Station

Hydro Station
Hydroelectric Equipment & Facilities 370,000$              378,000$            -$                 1,527,000$             2,275,000$           -$                       
BOP Buildings 72,000$                86,000$              -$                 -$                       158,000$              -$                       
Debris -$                     -$                   42,000$            -$                       42,000$                -$                       
On Site Crushing -$                     -$                   5,000$              -$                       5,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 93,000$                  93,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (527,000)$              

Subtotal 442,000$              464,000$            47,000$            1,620,000$             2,573,000$           (527,000)$              

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 141,000$                141,000$              -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 12,000$                  12,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 15,000$                  15,000$                -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 4,000$                    4,000$                  -$                       

Subtotal -$                     -$                   -$                 172,000$                172,000$              -$                       

Thorpe Hydro Station Subtotal 442,000$              464,000$            47,000$            1,792,000$             2,745,000$           (527,000)$              

TOTAL DECOM COST (CREDIT) 2,745,000$           (527,000)$              

PROJECT INDIRECTS (10%) 275,000$              

CONTINGENGY (20%) 549,000$              

TOTAL PROJECT COST (CREDIT) 3,569,000$           (527,000)$              

TOTAL NET PROJECT COST (CREDIT) 3,042,000$           
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Table A-38
Tuckasegee

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Tuckasegee

Hydro Station
Hydroelectric Equipment & Facilities 254,000$              281,000$            -$                 859,000$                1,394,000$           -$                       
BOP Buildings 8,000$                  10,000$              -$                 -$                       18,000$                -$                       
Debris -$                     -$                   8,000$              -$                       8,000$                  -$                       
On Site Crushing -$                     -$                   1,000$              -$                       1,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 25,000$                  25,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (154,000)$              

Subtotal 262,000$              291,000$            9,000$              884,000$                1,446,000$           (154,000)$              

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 20,000$                  20,000$                -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 12,000$                  12,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 15,000$                  15,000$                -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 4,000$                    4,000$                  -$                       

Subtotal -$                     -$                   -$                 51,000$                  51,000$                -$                       

Tuckasegee Subtotal 262,000$              291,000$            9,000$              935,000$                1,497,000$           (154,000)$              

TOTAL DECOM COST (CREDIT) 1,497,000$           (154,000)$              

PROJECT INDIRECTS (5%) 75,000$                

CONTINGENGY (20%) 299,000$              

TOTAL PROJECT COST (CREDIT) 1,871,000$           (154,000)$              

TOTAL NET PROJECT COST (CREDIT) 1,717,000$           
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Table A-39
Wateree

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Wateree

Hydro Station
Hydroelectric Equipment & Facilities 1,229,000$           978,000$            -$                 -$                       2,207,000$           -$                       
Roads 13,000$                15,000$              -$                 -$                       28,000$                -$                       
Debris -$                     -$                   8,000$              -$                       8,000$                  -$                       
On Site Crushing -$                     -$                   1,000$              -$                       1,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 73,000$                  73,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (1,690,000)$           

Subtotal 1,242,000$           993,000$            9,000$              73,000$                  2,317,000$           (1,690,000)$           

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 273,000$                273,000$              -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 15,000$                  15,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 16,000$                  16,000$                -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 9,000$                    9,000$                  -$                       

Subtotal -$                     -$                   -$                 313,000$                313,000$              -$                       

Wateree Subtotal 1,242,000$           993,000$            9,000$              386,000$                2,630,000$           (1,690,000)$           

TOTAL DECOM COST (CREDIT) 2,630,000$           (1,690,000)$           

PROJECT INDIRECTS (10%) 263,000$              

CONTINGENGY (20%) 526,000$              

INVENTORY ADJUSTMENT 302,000$              (30,000)$                

TOTAL PROJECT COST (CREDIT) 3,721,000$           (1,720,000)$           

TOTAL NET PROJECT COST (CREDIT) 2,001,000$           
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Table A-40
Woodleaf Solar

Solar Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Woodleaf Solar

Solar Farm
Solar Panel Removal/Recycling 149,500$               178,300$             26,700$             -$                         354,500$                -$             
Panel Supports/Rack 131,400$               156,700$             -$                   -$                         288,100$                -$             
Electrical & Wiring 24,300$                 28,800$               -$                   -$                         53,100$                  -$             
Site Restoration 26,000$                 31,000$               -$                   237,200$                 294,200$                -$             
On-site Concrete Crushing and Removal -$                       -$                     1,400$               -$                         1,400$                    -$             
Debris -$                       -$                     300$                  -$                         300$                       -$             
Scrap -$                       -$                     -$                   -$                         -$                        (407,500)$    

Subtotal 331,200$               394,800$             28,400$             237,200$                 991,600$                (407,500)$    

Woodleaf Solar Subtotal 331,200$               394,800$             28,400$             237,200$                 991,600$                (407,500)$    

TOTAL DECOM COST (CREDIT) 991,600$                (407,500)$    

PROJECT INDIRECTS (10%) 99,200$                  

CONTINGENGY (20%) 198,300$                

INVENTORY ADJUSTMENT 9,700$                    (1,000)$        

TOTAL PROJECT COST (CREDIT) 1,298,800$             (408,500)$    

TOTAL NET PROJECT COST (CREDIT) 890,300$                
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Table A-41
W.S. Lee CT

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

W.S. Lee CT

CTs 7 & 8 
CTGs 195,000$              190,000$            -$                  -$                        385,000$              -$                       
Stacks 10,000$                10,000$              -$                  -$                        20,000$                -$                       
GSU & Electrical 42,000$                41,000$              -$                  -$                        83,000$                -$                       
On-site Concrete Crushing & Disposal -$                      -$                    6,000$              -$                        6,000$                  -$                       
Debris -$                      -$                    3,000$              -$                        3,000$                  -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (853,000)$              

Subtotal 247,000$              241,000$            9,000$              -$                        497,000$              (853,000)$              

Common
BOP Misc. 14,000$                14,000$              -$                  -$                        28,000$                -$                       
Roads 14,000$                13,000$              -$                  -$                        27,000$                -$                       
All BOP Buildings 92,000$                89,000$              -$                  -$                        181,000$              -$                       
Fuel Equipment 53,000$                51,000$              -$                  -$                        104,000$              -$                       
All Other Tanks 30,000$                29,000$              -$                  -$                        59,000$                -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                  16,000$                  16,000$                -$                       
Transformer Oil Disposal -$                      -$                    -$                  32,000$                  32,000$                -$                       
Transformer Pad and Soil Removal -$                      -$                    -$                  15,000$                  15,000$                -$                       
Soil Remediation Beneath Fuel Oil Tank -$                      -$                    -$                  233,000$                233,000$              -$                       
Fuel Oil Tank Cleaning -$                      -$                    -$                  25,000$                  25,000$                -$                       
Fuel Oil Line Flushing/Cleaning -$                      -$                    -$                  49,000$                  49,000$                -$                       
Concrete Removal, Crushing, & Disposal -$                      -$                    7,000$              -$                        7,000$                  -$                       
Grading & Seeding -$                      -$                    -$                  148,000$                148,000$              -$                       
Debris -$                      -$                    1,000$              -$                        1,000$                  -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (209,000)$              

Subtotal 203,000$              196,000$            8,000$              518,000$                925,000$              (209,000)$              

W.S. Lee CT Subtotal 450,000$              437,000$            17,000$            518,000$                1,422,000$           (1,062,000)$           

TOTAL DECOM COST (CREDIT) 1,422,000$           (1,062,000)$           

PROJECT INDIRECTS (10%) 142,000$              

CONTINGENGY (20%) 284,000$              

TOTAL PROJECT COST (CREDIT) 1,848,000$           (1,062,000)$           

TOTAL NET PROJECT COST (CREDIT) 786,000$              
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Table A-42
W.S. Lee Steam

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

W.S. Lee Steam

Unit 3
Asbestos Removal -$                      -$                    -$                  2,375,000$             2,375,000$           -$                       
Boiler 1,041,000$           1,014,000$         -$                  -$                        2,055,000$           -$                       
Steam Turbine & Building 606,000$              590,000$            -$                  -$                        1,196,000$           -$                       
Precipitators 356,000$              347,000$            -$                  -$                        703,000$              -$                       
Cooling Towers & Basin 191,000$              186,000$            -$                  -$                        377,000$              -$                       
Stacks 26,000$                26,000$              -$                  -$                        52,000$                -$                       
GSU & Electrical 59,000$                58,000$              -$                  -$                        117,000$              -$                       
On-site Concrete Crushing & Disposal -$                      -$                    57,000$            -$                        57,000$                -$                       
Debris -$                      -$                    86,000$            -$                        86,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (4,496,000)$           

Subtotal 2,279,000$           2,221,000$         143,000$          2,375,000$             7,018,000$           (4,496,000)$           

Common
Cooling Water Intakes and Circulating Water Pumps 19,000$                18,000$              -$                  147,000$                184,000$              -$                       
Roads 27,000$                27,000$              -$                  -$                        54,000$                -$                       
All BOP Buildings 60,000$                59,000$              -$                  -$                        119,000$              -$                       
Fuel Equipment 6,000$                  6,000$                -$                  -$                        12,000$                -$                       
All Other Tanks 36,000$                35,000$              -$                  -$                        71,000$                -$                       
Refractory Disposal -$                      -$                    -$                  15,000$                  15,000$                -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                  23,000$                  23,000$                -$                       
Plant Wash Down & Disposal -$                      -$                    -$                  59,000$                  59,000$                -$                       
Transformer Oil Disposal -$                      -$                    -$                  81,000$                  81,000$                -$                       
Transformer Pad and Soil Removal -$                      -$                    -$                  7,000$                    7,000$                  -$                       
Pond Closure -$                      -$                    -$                  1,098,000$             1,098,000$           -$                       
Low Head Dam Removal -$                      -$                    -$                  950,000$                950,000$              -$                       
Concrete Removal, Crushing, & Disposal -$                      -$                    4,000$              -$                        4,000$                  -$                       
Grading & Seeding -$                      -$                    -$                  876,000$                876,000$              -$                       
Debris -$                      -$                    8,000$              -$                        8,000$                  -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (118,000)$              

Subtotal 148,000$              145,000$            12,000$            3,256,000$             3,561,000$           (118,000)$              

W.S. Lee Steam Subtotal 2,427,000$           2,366,000$         155,000$          5,631,000$             10,579,000$         (4,614,000)$           

TOTAL DECOM COST (CREDIT) 10,579,000$         (4,614,000)$           

PROJECT INDIRECTS (10%) 1,058,000$           

CONTINGENGY (20%) 2,116,000$           

INVENTORY ADJUSTMENT 1,652,000$           (165,000)$              

TOTAL PROJECT COST (CREDIT) 15,405,000$         (4,779,000)$           

TOTAL NET PROJECT COST (CREDIT) 10,626,000$         
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Table A-43
W.S. Lee CC

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

W.S. Lee CC

Unit 1
Auxiliary Boiler 40,000$                39,000$              -$                  -$                        79,000$                -$                       
CTGs and HRSGs 2,604,000$           2,535,000$         -$                  -$                        5,139,000$           -$                       
Steam Turbine & Building 939,000$              914,000$            -$                  -$                        1,853,000$           -$                       
SCR 40,000$                39,000$              -$                  -$                        79,000$                -$                       
Cooling Towers & Basin 390,000$              380,000$            -$                  -$                        770,000$              -$                       
Stacks 70,000$                68,000$              -$                  -$                        138,000$              -$                       
Cooling Water Intakes and Circulating Water Pumps 22,000$                21,000$              -$                  -$                        43,000$                -$                       
GSU & Foundation 134,000$              130,000$            -$                  -$                        264,000$              -$                       
On-site Concrete Crushing & Disposal -$                      -$                    123,000$          -$                        123,000$              -$                       
Debris -$                      -$                    32,000$            -$                        32,000$                -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (8,146,000)$           

Subtotal 4,239,000$           4,126,000$         155,000$          -$                        8,520,000$           (8,146,000)$           

Common
Cooling Water Intakes and Circulating Water Pumps 56,000$                54,000$              -$                  139,000$                249,000$              -$                       
BOP Misc. 15,000$                15,000$              -$                  -$                        30,000$                -$                       
Roads 53,000$                51,000$              -$                  -$                        104,000$              -$                       
All BOP Buildings 145,000$              141,000$            -$                  -$                        286,000$              -$                       
Fuel Equipment 5,000$                  5,000$                -$                  -$                        10,000$                -$                       
All Other Tanks 73,000$                71,000$              -$                  -$                        144,000$              -$                       
Mercury & Universal Waste Disposal -$                      -$                    -$                  23,000$                  23,000$                -$                       
Transformer Oil Disposal -$                      -$                    -$                  72,000$                  72,000$                -$                       
Transformer Pad and Soil Removal -$                      -$                    -$                  42,000$                  42,000$                -$                       
Concrete Removal, Crushing, & Disposal -$                      -$                    13,000$            -$                        13,000$                -$                       
Grading & Seeding -$                      -$                    -$                  1,073,000$             1,073,000$           -$                       
Scrap -$                      -$                    -$                  -$                        -$                      (282,000)$              

Subtotal 347,000$              337,000$            13,000$            1,349,000$             2,046,000$           (282,000)$              

W.S. Lee CC Subtotal 4,586,000$           4,463,000$         168,000$          1,349,000$             10,566,000$         (8,428,000)$           

TOTAL DECOM COST (CREDIT) 10,566,000$         (8,428,000)$           

PROJECT INDIRECTS (10%) 1,057,000$           

CONTINGENGY (20%) 2,113,000$           

INVENTORY ADJUSTMENT 4,411,000$           (441,000)$              

TOTAL PROJECT COST (CREDIT) 18,147,000$         (8,869,000)$           

TOTAL NET PROJECT COST (CREDIT) 9,278,000$           
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Table A-44
Wylie

Decommissioning Cost Summary

Labor
Material and 
Equipment Disposal Environmental Total Cost Scrap Value

Wylie

Hydro Station
Hydroelectric Equipment & Facilities 917,000$              811,000$            -$                 -$                       1,728,000$           -$                       
BOP Buildings 7,000$                  8,000$                -$                 -$                       15,000$                -$                       
Roads 27,000$                32,000$              -$                 -$                       59,000$                -$                       
Debris -$                     -$                   7,000$              -$                       7,000$                  -$                       
On Site Crushing -$                     -$                   1,000$              -$                       1,000$                  -$                       
Grading & Seeding -$                     -$                   -$                 87,000$                  87,000$                -$                       
Scrap -$                     -$                   -$                 -$                       -$                      (1,405,000)$           

Subtotal 951,000$              851,000$            8,000$              87,000$                  1,897,000$           (1,405,000)$           

Facilities Environmental
Asbestos Removal -$                     -$                   -$                 403,000$                403,000$              -$                       
Mercury & Universal Waste Disposal -$                     -$                   -$                 13,000$                  13,000$                -$                       
Transformer Oil Disposal -$                     -$                   -$                 7,000$                    7,000$                  -$                       
Transformer Pad and Soil Removal -$                     -$                   -$                 6,000$                    6,000$                  -$                       

Subtotal -$                     -$                   -$                 429,000$                429,000$              -$                       

Wylie Subtotal 951,000$              851,000$            8,000$              516,000$                2,326,000$           (1,405,000)$           

TOTAL DECOM COST (CREDIT) 2,326,000$           (1,405,000)$           

PROJECT INDIRECTS (10%) 233,000$              

CONTINGENGY (20%) 465,000$              

INVENTORY ADJUSTMENT 113,000$              (11,000)$                

TOTAL PROJECT COST (CREDIT) 3,137,000$           (1,416,000)$           

TOTAL NET PROJECT COST (CREDIT) 1,721,000$           
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